

Annual Procurement Plan for Revenue Budget of Bangladesh Press Council
Code No: 3211110
(আইন সংক্রান্ত ব্যয়)

a) Financial Period : 2023-2024
b) Reporting Period : 30/06/2024

c) Ministry/Division: Ministry of Information & Broadcasting
d) Procuring Entity: Bangladesh Press Council, Dhaka.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type (ICT/ NCT)	Contract Approving Authority	Source of Fund	Estid Cost in (Lac)	Time code for process	Invite Advertisement Tender	Tender Opening	Tender Evaluation	Approved to award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion for Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	Revenue Budget															
জিডি ১	আইন উপদেষ্টা নিয়োগ	১ জন	১ জন	RFQ (NCT)	Chairman HOPE	GoB	2.00	Planned Dates	02.07.2023	12.07.2023	12.07.2023	19.07.2023	26.07.2023	02.08.2023		
								Planned Days	-	10	-	07	07	07	31	
								Actual Dates								

Mohammad Shakawat Hossain
৩০/৭/২০২৩

Mohammad Shakawat Hossain
Superintendent
Bangladesh Press Council

Md. Nojmanul Karim
30.7.23
বিচারপতি কো: নিজামুল হক
চেয়ারম্যান
বাংলাদেশ প্রেস কাউন্সিল

Annual Procurement Plan for Revenue Budget of Bangladesh Press Council
Code No: 3257301
(অনুষ্ঠান-উৎসবাদি)

a) Financial Period : 2023-2024
b) Reporting Period : 30/06/2024

c) Ministry/Division: Ministry of Information & Broadcasting
d) Procuring Entity: Bangladesh Press Council, Dhaka.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type (ICT/ NCT)	Contract Approving Authority	Source of Fund	Estd Cost in (Lac)	Time code for process	Invite Advertisement Tender	Tender Opening	Tender Evaluation	Approved to award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion for Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
জিডি ২	প্রেস কাউন্সিল পদক ২০২৩ প্রদান অনুষ্ঠান এর ইভেন্ট ম্যানেজমেন্ট প্রতিষ্ঠান নিয়োগ, দাওয়াত কার্ড মুদ্রণ ও প্রেস কাউন্সিল পদক এর ক্রেস্ট ক্রয়	১টি ৩০০টি ৮টি	১টি ৩০০টি ৮টি	RFQ (NCT)	Chairman HOPE	GoB	3.00	Planned Dates	28.08.2023	07.09.2023	07.09.2023	14.09.2023	21.09.2023	27.09.2023		
								Planned Days	-	10	-	07	07	06	30	
								Actual Dates								

Mohammad Shakawat Hossain
30/9/2023

Mohammad Shakawat Hossain
Superintendent
Bangladesh Press Council

26/9
বৈচারপতি মো: নিজামুল হক
চেয়ারম্যান
বাংলাদেশ প্রেস কাউন্সিল

Annual Procurement Plan for Revenue Budget of Bangladesh Press Council
Code No: 3255102
(মুদ্রণ ও বাঁধাই)

a) Financial Period : 2023-2024
b) Reporting Period : 30/06/2024

c) Ministry/Division: Ministry of Information & Broadcasting
d) Procuring Entity: Bangladesh Press Council, Dhaka.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type (ICT/NCT)	Contract Approving Authority	Source of Fund	Estd Cost in (Lac)	Time code for process	Invite Advertisement Tender	Tender Opening	Tender Evaluation	Approved to award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion for Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
জিডি ৩	ফোনসেভার, প্যাড, নথি কভার ও বর্ষপঞ্জি ২০২৩ মুদ্রণ	১০০০ কপি	১০০০ কপি	RFQ (NCT)	Chairman HOPE	GoB	2.50	Planned Dates	16.10.2023	26.10.2023	26.10.2023	02.11.2023	09.11.2023	16.11.2023		
								Planned Days	-	10	-	07	07	07	31	
								Actual Dates								
জিডি ৪	বার্ষিক প্রতিবেদন ২০২৩ মুদ্রণ	১০০০ কপি	১০০০ কপি	RFQ (NCT)	Chairman HOPE	GoB	2.00	Planned Dates	18.02.2024	28.02.2024	28.02.2024	06.03.2024	13.03.2024	20.03.2024		
								Planned Days	-	10	-	07	07	07	31	
								Actual Dates								
জিডি ৫	প্রশিক্ষণ ধারণাপত্র মুদ্রণ	১০০০ কপি	১০০০ কপি	RFQ (NCT)	Chairman HOPE	GoB	2.50	Planned Dates	30.04.2024	09.05.2024	09.05.2024	16.05.2024	23.05.2024	30.05.2024		
								Planned Days	-	10	-	07	07	07	31	
								Actual Dates								

Mohammad Shakawat Hossain
30/9/2024

Mohammad Shakawat Hossain
Superintendent
Bangladesh Press Council

M. O. G.
মচারপতি মো: নিজামুল হক
চেয়ারম্যান
বাংলাদেশ প্রেস কাউন্সিল

Annual Procurement Plan for Revenue Budget of Bangladesh Press Council

Code No: 3211107

(যানবাহন ব্যবহার- চুক্তিভিত্তিক)

a) Financial Period : 2023-2024
b) Reporting Period : 30/06/2024

c) Ministry/Division: Ministry of Information & Broadcasting
d) Procuring Entity: Bangladesh Press Council, Dhaka.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type (ICT/ NCT)	Contract Approving Authority	Source of Fund	Estd Cost in (Lac)	Time code for process	Invite Advertisement Tender	Tender Opening	Tender Evaluation	Approved to award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion for Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
ক্রিডি ৬	গাড়ী ভাড়া (মাইক্রোবাস)	১টি	১টি	OTM (NCT)	Chairman HOPE	GoB	12.00	Planned Dates	07.11.2023	21.11.2023	28.11.2023	05.12.2023	12.12.2023	09.01.2024		১ বছরের জন্য
								Planned Days	0	14	07	07	07	28	63	
								Actual Dates								

২০/১১/২০২৩

Mohammad Shakawat Hossain
Superintendent
Bangladesh Press Council

২/১২/২৩
বিচারপতি মে: নিজামুল হক
চেয়ারম্যান
বাংলাদেশ প্রেস কাউন্সিল

Annual Procurement Plan for Revenue Budget of Bangladesh Press Council
Code No: 3257105
(উদ্ভাবন)

a) Financial Period : 2023-2024
b) Reporting Period : 30/06/2024

c) Ministry/Division: Ministry of Information & Broadcasting
d) Procuring Entity: Bangladesh Press Council, Dhaka.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type (ICT/NCT)	Contract Approving Authority	Source of Fund	Estd Cost in (Lac)	Time code for process	Invite Advertisement Tender	Tender Opening	Tender Evaluation	Approved to award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion for Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
জিডি ৭	প্রিন্ট মিডিয়ায় কর্মরত সাংবাদিকদের অনলাইন ডাটাবেইজে ডাটা এন্ট্রি	১টি	১টি	RFP (NCT)	Chairman HOPE	GoB	1.00	Planned Dates	05.11.2023	15.11.2023	15.11.2023	22.11.2023	29.11.2023	07.12.2023		
								Planned Days	-	10	-	07	07	07	31	
								Actual Dates								

Mohammed Shakawat Hossain
30/9/2023
Mohammed Shakawat Hossain
Superintendent
Bangladesh Press Council

১২/১১/২৩
বিতরণতি মো: নিজামুল হক
চেয়ারম্যান
বাংলাদেশ প্রেস কাউন্সিল

Annual Procurement Plan for Revenue Budget of Bangladesh Press Council

Code No: 3258104

(অফিস সরঞ্জামাদি)

a) Financial Period : 2023-2024

b) Reporting Period : 30/06/2024

c) Ministry/Division: Ministry of Information & Broadcasting

d) Procuring Entity: Bangladesh Press Council, Dhaka.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type (ICT/NCT)	Contract Approving Authority	Source of Fund	Estd Cost in (Lac)	Time code for process	Invite Advertisement Tender	Tender Opening	Tender Evaluation	Approved to award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion for Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
১	অফিস সরঞ্জামাদি মেরামত ও ক্রয়	প্রয়োজন অনুসারে	প্রয়োজন অনুসারে	RFQ (NCT)	Chairman HOPE	GoB	1.50	Planned Dates	01 04 2024	11 04 2024	11 04 2024	18 04 2024	25 04 2024	01 05 2024		
								Planned Days	-	10	-	07	07	07	31	
								Actual Dates								

৩০/০৬/২০২৪

Mohammad Shakawat Hossain
Superintendent
Bangladesh Press Council

২/৬/১৯

স্বাক্ষরিত মো: নিজামুল হক
চেয়ারম্যান
বাংলাদেশ প্রেস কাউন্সিল

Annual Procurement Plan for Revenue Budget of Bangladesh Press Council
Code No: 3255101
(কম্পিউটার সামগ্রী)

a) Financial Period : 2023-2024
b) Reporting Period : 30/06/2024

c) Ministry/Division: Ministry of Information & Broadcasting
d) Procuring Entity: Bangladesh Press Council, Dhaka.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type (ICT/NCT)	Contract Approving Authority	Source of Fund	Estimate Cost (Lac)	Time code for process	Issue Advertisement Tender	Tender Opening	Tender Evaluation	Approved to award	Notification of Award	Signing of Contract	Total time to contract signature	Time for Completion for Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
৯৯৯	কম্পিউটার সামগ্রী যোগানদেও জন্য	পিসি/ল্যাপটপ	১০	RFQ (NCT)	Chairman HOPE	Govt	০.৩০	Planned Dates	01.04.2024	11.04.2024	11.04.2024	18.04.2024	25.04.2024	01.05.2024		
								Planned Dates		10		07	07	07	31	
								Actual Dates								

১০/০৭/২০২৪
 Muhammad Shajiqul Haque
 Superintendent
 Bangladesh Press Council

M/S
 ১০/০৭/২০২৪
 বাংলাদেশ প্রেস কাউন্সিল
 ঢাকা